# **Gate-Based Project Management**



#### The Adaptable End-to-End Project Model Gives Versatility and Control.

## Different development initiatives have different needs for project management.




I'm a business owner for a significant solution development initiative, looking for visibility and control to ensure business benefits.



I'm a project manager for a small project. Our team would like to operate in sprints, and the full sequen tial project model seems too heavyweight. I need a lightweight toolkit for setting up and running a project



I'm a business technology portfolio officer and would like visibility on individual projects in critical decision points to better manage my portfolio.




The harmonised and standard way of working gives better leverage to resolve conflicts when it comes to resources, dependencies and performance. It also gives better visibility to the expected business value of each development.





### The Design Principles for the Project Model



#### **Project Model Stages**





Study Investigate the business case and projec implementation strategy and make any necessary formal approaches to prospective suppliers or delivery partners



Development
The solution is implemented according to the design specification and appropriately documented. The solution is prepared for the validation stage. In agie project delivery, ther can be several development cycles.



Rollout
The focus is to ensure that the desired business benefits of the project will be achieved and that the business changes will be operating as intended. Handover to service is finalised.



Benefit Realisation
Desired business benefits of the project are achieved, and the business changes are

### **Project Model Gates**




#### The Project Can be Made of Adaptable Elements



# Gate-based Does Not Have to Run in the Waterfall mode.







The extension guidebook also includes roles for development, the project journey from idea to service, must-have deliverables as well as templates. It further describes different project variations and which gates are needed in them.